

ProjectOne - 40 Roadmap (Draft v0.1)

Purpose

Define the long-term evolution of ProjectOne and provide a structured development direction without prescribing implementation details.

Phase 1 – Foundation

Core platform, authentication, workspaces, AI providers, projects, generation pipeline and essential workflows.

Phase 2 – Productivity

Advanced AI agents, analytics, automation, memory improvements, publishing and optimization features.

Phase 3 – Scale

Team collaboration, enterprise capabilities, marketplace, advanced integrations and expanded AI orchestration.

Planning Principles

Prioritize user value, measurable time savings, platform stability and architectural quality over feature quantity.

Success Criteria

Every release moves ProjectOne closer to becoming the default operating system for content businesses.